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Description: Error! Bookmark not defined. 
 
Total study budget Current FFY budget Expenditures for current quarter Total Expenditures to date 

$80,001.00 $26,667.00 $0.00 $0.00 
 
Progress This Quarter: 
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
 
The draft of the final report has been reviewed and revised by the research team and will be submitted to the Wisconsin Department of 
Transportation during the next few weeks.  Several statistical analyses were conducted to clarify some of the findings. In addition 
contacts were made with equipment manufacturers to assess the practicality of some of the recommendations made in the report.  It is 
anticipated that specific changes to the current WisDOT superpave mixture procedures will be made.   
 
Work Next Quarter:
 
The final report review and revisions will be done and a meeting with the technical oversight committee (TOC) will be completed during 
the next quarter.  It is also planned that pending TOC reviews be done in a timely fashion, the final report submittal will be completed. 
 
 
Circumstances affecting progress/budget:
No circumstances affecting progress / budget.  
 



PROJECT I.D. STARTING DATE

0092-45-98 15-Jan-00

CONSULTANT FIRM NAME CONTRACT FUNDING

UNIVERSITY OF WISCONSIN - MADISON

NAME OF STUDY

YEAR

TASK * MONTH

TASK 1 : LITERATURE REVIEW 6 100 0 6

       1.1 : Meeting with TOC 4 100 0 4

TASK 2 : EXPERIMENT PREPARATION

       2.1 : Collection of Materials 6 100 0 6

       2.2 : Laboratory testing of samples 30 85 15 30

Interim Report 6 80 20 6

TASK 3 : TESTING OF FIELD SAMPLES 5 0 0 0

19 90 10 19

Rough Draft of Final Report 16 90 10 16

Final Report Review and Revisions 2 0 0 0

Meeting with the TOC 2 0 0 0

Final Report Submittal 4 0 0 0
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TASK 4 : DATA ANALYSIS AND RECOMMENDATIONS

(Submitted by)

QTR 4 QTR 1 QTR 2 QTR 3

Fine Aggregate Angularity and Mixture Performance

QTR 1 QTR 2 QTR 3
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